
PROPOSAL EVALUATION 

Proposition 1E Integrated Regional Water Management (IRWM) Grant Program 

 Stormwater Flood Management Grant, Round 1, 2010‐2011 

Applicant  City of Ontario 

 

Amount Requested          $6,800,000

Proposal 
Title 
 

New Model Colony Storm Drain Project  Total Proposal Cost        $13,600,000

 

PROPOSAL SUMMARY 

The proposal contains a single project: New Model Colony Storm Drain Project. The New Model Colony 
Storm Drain Project is a part of a long term planned solution to a regional storm water flood risk condition 
in an unimproved agricultural preserve in the City of Ontario’s New Model Colony (NMC).  Stormwater 
conveyance is critical to the overall regional improvement of storm drain risk management. The Project 
provides stormwater drainage improvements on three arterial roadways within the New Model Colony area 
with a combination of source control, low impact surface retention and treatment features, and drainage 
conveyance structures.  

PROPOSAL SCORE 

Criteria 
 Score/ 

Max. Possible 
Criteria 

Score/ 
Max. Possible 

Work Plan   9/15 
Economic Analysis – Flood 
Damage Reduction and Water 
Supply Benefits 

3/12 

Budget   2/5 
Water Quality and Other 
Expected Benefits  

6/12 

Schedule   3/5  Program Preferences   6/10 
Monitoring, Assessment, and 
Performance Measures   2/5     

Total Score (max. possible = 64)  31 

 
EVALUATION SUMMARY 

Work Plan 

The criterion is less than fully addressed or rationales are incomplete or insufficient.  A table with an 
abstract and project status is not included in the Proposal.  The “Purpose and Need” section notes that “By 
implementing a part of this treatment train, from on‐site BMPs to regional stormwater treatment BMPs, as 
well as storm drain facilities, this project aims to provide an integrated approach in meeting NPDES 
requirements…” yet, there is not discussion of these facilities in the Budget or Schedule.  A regional and 
Project map were provided, and outlines of  the Project limits are included; however, there are no detail 
provided on where the storm drains are to be constructed or any other construction location details.  In the 
Work Plan, page 1, the main point of concern for Edison Avenue would be a ½ mile east/west of Archibald 
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Ave. Yet, on page 4 of the Work Plan, the table associates 16,132 feet of roadway with Edison Avenue, and 
the plans submitted for Edison Avenue are for the entire road length, making it unclear as to how much of 
Edison Avenue is actually included in the Project.  Some main water bodies called out in the description of 
the Work Plan were Cucamonga Creek channel and Prado Basin, yet they are not shown on the maps.  
Many of the tasks are missing deliverables.  CEQA documents were provided; however, the document cited 
is the General Plan EIR adopted in January 2010. There is no discussion about any Project specific 
environmental documentation.  Task 7 status (Permitting) on page 1 of Completed Work states that the 401 
and 404 permits determinations were included in the completed connection, but documentation was not 
provided.  There is significant level of detail in the detailed Budget that should be reflected in the Work 
Plan. Specifications were stated as “ongoing” were not provided; however, design drawings were included.  

Budget 

The criterion for the Budget was marginally addressed and documentation is incomplete and insufficient.  A 
detailed Project Budget and summary was provided; however, the summary descriptions did not provide 
clear explanations.  For example, time equivalents for staff involvement were stated as 0.15 or 0.1 PY; 
however, there were no descriptions or examples of how those time equivalents were calculated.  
Disciplines, hours, and hourly wages per discipline were not included; instead, a blended rate consisting of a 
variety of staff positions was given, without supporting documentation. The design task Budget does not 
explain why it will take $220,000 to bring the design plans from 90% and 95% to construction bid 
documents, or why they will need to select a consultant for this work. The Budget Narrative notes in Row 
(d) Construction / Implementation, that “the Project’s Engineer Cost Estimate for Construction of the 
Project is estimated at $5,429,215”; however, this is the cost for Phase 1 only. The construction category 
contained more information than was given in the Work Plan with relation to construction items for Phase 
I, II, and III; however, there is no supporting documentation to justify the construction unit cost estimates, 
and there was no mention of the NSBB or CDS Units cited in the Work Plan. In addition, there was no 
supporting documentation for Categories E, F, G, or H. 

Schedule 

 The criterion is not entirely consistent with the Work Plan and Budget, and demonstrates a readiness to 
begin construction between six and 12 months after the award date. The Schedule for the Archibald 
Avenue design is not reasonable. The Schedule is more detailed than the Work Plan and Budget, but is 
difficult to evaluate.  For example, Task 9.2 in the Work Plan – Construction, cannot be compared to the 
Schedule because the tasks are not listed or numbered. In addition, the Schedule provides a breakdown of 
three construction phases for Archibald, Haven, and Edison Avenue; however, the Work Plan does not 
break down construction by phases.   

Monitoring, Assessment, and Performance Measures  

The criterion is marginally addressed, and documentation and rationales are incomplete and insufficient. 
When claiming water quality benefits, it would be appropriate to include water quality sampling to verify 
this benefit is achieved. A baseline should be established when comparing pre‐project vs. post‐project 
benefits.  Outcome indicators and targets for improved regional flood protection and sustainable flood 
water management are not clearly explained.  The proposed targets are not measurable. For example, in 
the targets column it is stated that the applicant will compare post‐project maintenance costs to “other 
similar improved roadway areas”.  It would be more appropriate to compare pre‐project maintenance costs 
to that of post‐project maintenance costs of the same project. Overall, the monitoring and performance 
measures were too general where they should have been specific to the individual Project and objective.   
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Economic Analysis – Flood Damage Reduction (FDR) and Water Supply Benefits  

Only low levels of Flood Damage Reduction and Water Supply benefits can be realized through this 
proposal, based on the quality of the analysis and supporting documentation. Output from an FDR analysis 
was displayed in Table 12, and demonstrates that the present value of FDR benefits would be just over $2 
million (as compared to a project cost of ($11.6 million). These FDR benefit estimates appear to be 
consistent with the other data and assumptions provided in footnotes to Table 11 and in the text. Modeling 
or other analysis to justify the physical damages avoided with‐project was not described.  

Economic Analysis – Water Quality and Other Expected Benefits 

Average levels of Water Quality and Other benefits can be realized through this proposal; however, the 
quality of the analysis was partially lacking and/or supporting documentation was partially unsubstantiated.  
Water quality benefits were described as avoided sediment load and other surface pollutants carried by 
stormwater. They were estimated as equal to the cost of the water quality components of the project, net 
of maintenance costs, and then escalated over time at 2.5%. This is not an appropriate way to estimate 
benefits. Other benefits were briefly mentioned but not quantified.    

Program Preferences 

The Proposal includes a project that implements the following Program Preferences: Effectively Integrate 
Water Management Programs and Projects within hydrologic region and Practice Integrated Flood 
Management However, the Proposal demonstrates a limited degree of certainty that the Program 
Preferences claimed can be achieved, and lacks thorough documentation for the breadth and magnitude of 
the Program Preferences to be implemented. 


